
Activity Responsible Person Load or Execution Process Notes

Data Migration Preparation Steps
Check with BASIS for the completion of conversion box prep BASIS team  - Joe x1234

Open transaction SPRO for initial analysis and setup. BASIS team  - Joe x1234

Verify that setup and reference master data is present (e.g. reference stores, reference 

articles, reference customers, reference vendors, number ranges, etc.) Functional Team - Mary x3321

Turn off change pointers generally Mike Salvo SAP transaction BD61

Configure File Port for LSMW Mike Salvo SAP transaction WE21

Configure LSMW Partner Profiles Mike Salvo SAP transaction WE20

Turn off inbound and outbound interfaces BASIS team  - Joe x1234

Check that the correct fiscal periods are open for posting FICO Lead - Tom x 3456 SAP transactions OMSY and MMPV

Check that FICO flags are set for the conversion. FICO Lead - Tom x 3456

Allow posting without tax

Set accounts to allow direct posting

Reconciliation Accounts

Close client ECQ/102 for general use BASIS team - Joe x1234

FICO Master Data ALE from golden client
ALE Load Chart of Accounts Mike Salvo ABAP Program BD18/RBDSEGLM

Perform Functional Load Validation Steps FICO Lead - Tom x 3456

ALE Load Cost Centers Mike Salvo ABAP Program BD16/RBDSECOS

Perform Functional Load Validation Steps FICO Lead - Tom x 3456

ALE Load Cost Center Hierarchy Mike Salvo ABAP Program RGSALECC

Perform Functional Load Validation Steps FICO Lead - Tom x 3456

ALE Load Profit Centers Mike Salvo ABAP Program RBDSEPRC

Perform Functional Load Validation Steps FICO Lead - Tom x 3456

ALE Load Profit Center Hierarchy Mike Salvo ABAP Program RGSALEPC

Perform Functional Load Validation Steps FICO Lead - Tom x 3456

ALE Load Cost Elements Mike Salvo ABAP Program BD24/RBDSECOE

Perform Functional Load Validation Steps FICO Lead - Tom x 3456

ALE Load Cost Element Groups Mike Salvo ABAP Program RGSALECE

Perform Functional Load Validation Steps FICO Lead - Tom x 3456

Final FICO Master Data Load Validation FICO Lead - Tom x 3456

Client Copy (non production)/VM snapshot (production) BASIS team - Joe x1234

Go/No go Checkpoint for all remaining loads

Article Master Data Migration Estimated number of records is 18,000
Validate that six load-ready Article Master Data Files exist in the OS Legacy DB Team - Jim x 4463

Load Basic Data, Characteristics, Listing, Sales, Logistics, WM, Texts Article Master Load 1  

Data Files ART001, ART003, ART006, ART007, ART002, ART008, 

ART004

LSMW Step Mike Salvo LSMW Object /NAMSPACE/BASIC_LOAD

Schedule and execute batch job to process groups of IDOCs ready for transfer Mike Salvo ABAP Program RBDAPP01

Perform Technical Load Validation Step and log results into test tool Mike Salvo

Capture and report Load Statistics Mike Salvo

Send error log to functional owner Mike Salvo

Perform Functional Load Validation Steps MM Lead - Tim x 6832

Correct/Reload failed entries MM Lead - Tim x 6832/Mike S.

Execute Listing SAP transaction WSM3 

Confirm Listing Conditions SAP Transaction WSL11  

Go/No go Checkpoint to Close Data Migration and Open the System

Data Migration Activity Cleanup Steps
Check with BASIS for the completion of post-conversion cleanup box prep BASIS team  - Joe x1234

Turn on change pointers generally Mike Salvo SAP transaction BD61

Check that FICO flag settings for data migration are turned off. FICO Lead - Tom x 3456

Allow posting without tax

Set accounts to allow direct posting

Reconciliation Accounts

Turn on interfaces.

Open the system for post-conversion tasks BASIS team  - Joe x1234
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